BeWell Timeline



2021

2021 Activities

- Contract signed
- BeWell implementation meeting
- Discuss BeWell essential requirements
- Organizational commitment executed
- Employee kick-off
- Program assessment begins
- Program and communication planning begins
- Start biometrics and online health assessment
- Employee interest and needs survey sent
- Early Final / Annual Renewal
- Quarterly pulse survey
- End biometrics and online health assessment
- Biometrics report from vendor
- Biometrics report from Blue Cross (baseline)
- New tracker tool (Strive)
- Quarterly pulse survey

Fall/Winter: Work@Health Foundations Training
Additional group activities to be added or revised as BeWell program progresses

2022

Gray: Group

Blue: Blue Cross and Blue Shield of Kansas

